COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 02/ 05/ 2021

ESTI MATE SUMVARY 07: 47: 49
CONTI D C22123- COMBO ESTI MATE NO. 0001 PROG SPEC YR: 2005
PCN: 22123-BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 42.0 DAYS TI ME ALLOW 112 WORK DAYS
US50A PUEBLO REGI ONAL POND E and G PERCENT TIME:  37.50 ORI G TIME ALLOW 112 WORK DAYS
PRQJECT NO. NHO50A- 035
US50A PUEBLO REGI ONAL POND E
NAME OF ROAD:
PRQJECT COUNTI ES: PUEBLO
CONTRACTOR:
KI RKLAND CONSTRUCTION, L.L.L.P. PAY PERI OD ENDI NG 01/31/ 2021 DATE TI ME STARTED 07/06/2020
P. 0. BOX 580 DATE LET 05/ 28/ 2020 DATE WORK BEGAN
DATE AWARDED 06/10/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 07/02/2020 DATE ACCEPTED
RYE CO 81069 (719) 489- 3385 DATE NOTI CE TO PROCEED 07/06/2020
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMT: $ 1,116, 729.70 PARTI Cl PATI NG $ 286, 349. 15 $ 286, 349. 15
AWARD PRQIECT AMT: $ 1,975, 485. 70 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 25. 64% TOTAL EARNI NGS 286, 349. 15 286, 349. 15
FUNDS AVAI LABLE: $ 830, 380. 55 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 286, 349. 15 286, 349. 15
TOTAL CLAI M5 $ 0.00 RETAI NAGE -7,256. 68 -7, 256. 68
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 279, 092. 47 279, 092. 47
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 279, 092. 47 279, 092. 47
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 279, 092. 47

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

C22123- COVBO
22123-BI D
NHO50A- 035

| TEM
DESCRI PTI ON

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

Page 2
ESTI MATE RUN 02/ 05/ 2021
07:47: 49

PREV QTY/
Y TH'S PERI OD

QrY TO DATE ANMOUNT

CAT NO0200

0005 700-70010

0010

700- 70016

0015

700- 70023

0020

700- 70034

0025

700- 70034

0030

700- 70034

0035

700- 70034

0040

700-70111

0045 700-70380

CAT NO0400

0050 620-00020

ROADWAY

F/ A M nor Contract Revisions

F/ A Fuel

Cost Adj ust nent

F/ A On-The-Job Trai nee 320hrs

F/ A Adj ust

Uilities

of Nests

F/ A Nettings/ Renoval

F/ A Noxi ous Weed

F/' A Prairie Dog Managenent

Project First Program

F/ A Erosion Control

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

Sanitary Facility

CURRENT
QUANTI TY/ qr
UNI TS
UNI T PRI CE
0. 000
FA
1. 00000
2, 500. 000
FA
1. 00000
1, 600. 000
FA
1. 00000
7, 500. 000
FA
1. 00000
500. 000
FA
1. 00000
500. 000
FA
1. 00000
2, 500. 000
FA
1. 00000
2, 500. 000
FA
1. 00000
2, 500. 000
FA
1. 00000
CAT 0200  CURRENT AMI $
1. 000
EACH
5, 000. 00000
CAT 0400  CURRENT AMI $

. 000
. 000
. 000

.00
.00

. 000
. 000
. 000

.00
.00

. 000
. 000
. 000

.00
.00

. 000
. 000
. 000

.00
.00

. 000
. 000
. 000

.00
.00

. 000
. 000
. 000

.00
.00

. 000
. 000
. 000

.00
.00

. 000
. 000
. 000

.00
.00

. 000
. 000
. 000

.00

20,100.00 %

0. 000
1. 000 5, 000. 00

1. 000 5, 000.

5,000. 00 $ 5, 000.



CONTI D: C22123- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 22123-BID ESTI MATE RUN 02/ 05/ 2021
PRQIECT NHO50A- 035 ESTI MATE NO 0001 07:47: 49
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO1300 ENVI RONMENTAL M TI GATI ON ( CONSTRUCTI ON)
0055 201-00000 Clearing and G ubbing 0. 500 0. 000
LS 0. 050 1, 750. 00
35, 000. 00000 0. 050 1, 750. 00
0060 203-00010 Uncl assi fied Excavation (Conplete In Place) 18, 531. 000 0. 000
cY 0. 000 0. 00
8. 30000 0. 000 0. 00
0065 203-01500 Bl adi ng 25. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0. 00
0070 203-01510 Backhoe 25. 000 0. 000
HOUR 8. 000 600. 00
75. 00000 8. 000 600. 00
0075 203-01550 Dozi ng 25. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0. 00
0080 207-00205 Topsoi | 7,530. 000 0. 000
cY 0. 000 0. 00
10. 00000 0. 000 0. 00
0085 208-00007 *Erosion Log Type 2 (8 Inch) 10, 000. 000 0. 000
LF 0. 000 0. 00
3. 70000 0. 000 0. 00
0090 208-00020 *Silt Fence 3, 821. 000 0. 000
LF 3, 821. 000 5, 349. 40
1. 40000 3, 821. 000 5, 349. 40
0095 208- 00035 *Aggr egat e Bag 400. 000 0. 000
LF 0. 000 0.00
8. 00000 0. 000 0. 00
0100 208-00045 Concrete Washout Structure 4. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0105 208-00051 *StormDrain Inlet Protection (Type I) 20. 000 0. 000
LF 0. 000 0. 00
8. 50000 0. 000 0. 00



CONTI D: C22123- COMBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 22123-BID ESTI MATE RUN 02/ 05/ 2021
PRQJECT: NHO50A- 035 ESTI MATE NO 0001 07: 47: 49
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO1300 ENVI RONVENTAL M TI GATI ON ( CONSTRUCTI ON)

0110 208-00053 *StormDrain Inlet Protection (Type I) (84 Inch) 1. 000 0. 000
EACH 0. 000 0. 00
72.00000 0. 000 0. 00
0115 208- 00070 Vehi cl e Tracking Pad 1. 000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0120 208-00103 Renoval and Disposal of Sediment (Labor) 100. 000 0. 000
HOUR 0. 000 0. 00
45. 00000 0. 000 0. 00
0125 208-00105 Renoval and Disposal of Sedinent (Equipnent) 100. 000 0. 000
HOUR 0. 000 0. 00
75. 00000 0. 000 0. 00
0130 208-00106 Sweepi ng (Sedi ment Renoval) 100. 000 0. 000
HOUR 0. 000 0. 00
75. 00000 0. 000 0. 00
0135 208-00107 Renoval of Trash 100. 000 0. 000
HOUR 10. 000 450. 00
45. 00000 10. 000 450. 00
0140 208-00207 Erosi on Control Managenent 56. 000 0. 000
DAY 0. 000 0. 00
50. 00000 0. 000 0. 00
0145 212-00006 *Seeding (Native) 14. 000 0. 000
ACRE 0. 000 0. 00
400. 00000 0. 000 0. 00
0150 213-00002 *Mul ching (Weed Free Hay) 14. 000 0. 000
ACRE 0. 000 0. 00
600. 00000 0. 000 0. 00
0155 213-00061 *Mul ch Tackifier 2, 800. 000 0. 000
LB 0. 000 0. 00
1. 00000 0. 000 0. 00
0160 216-00201  *Soil Retention Blanket (Straw Coconut) (Biodegradable 33, 300. 000 0. 000
d ass
SY 0. 000 0. 00

2.40000 0. 000 0. 00



CONTI D: C22123- COMBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 22123-BID ESTI MATE RUN 02/ 05/ 2021
PRQJECT: NHO50A- 035 ESTI MATE NO 0001 07: 47: 49
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO1300 ENVI RONVENTAL M TI GATI ON ( CONSTRUCTI ON)

0165 304-06000  Aggregate Base Course (C ass 6) 62. 000 0. 000
TON 0. 000 0. 00
29. 00000 0. 000 0. 00
0170 506-00212 Riprap (12 Inch) 334. 000 0. 000
cY 0. 000 0. 00
80. 00000 0. 000 0.00
0175 601-01000 *Concrete Class B 167. 000 0. 000
cY 0. 000 0. 00
700. 00000 0. 000 0. 00
0180 603-01245 24 Inch Reinforced Concrete Pipe (Conplete In Place) 1, 894. 000 0. 000
LF 1, 269. 000 177, 660. 00
140. 00000 1, 269. 000 177, 660. 00
0185 603-05024 24 Inch Reinforced Concrete End Section 1. 000 0. 000
EACH 1. 000 5, 000. 00
5, 000. 00000 1. 000 5, 000. 00
0190 604- 00350 Inlet Type C (Special) 1. 000 0. 000
EACH 0. 000 0. 00
10, 000. 00000 0. 000 0.00
0195 604-30010 Manhol e Sl ab Base (10 Foot) 5. 000 0. 000
EACH 4. 000 20, 000. 00
5, 000. 00000 4. 000 20, 000. 00
0200 607-52900 *Li ne Post (Chain Link) 125. 000 0. 000
EACH 0. 000 0. 00
5. 00000 0. 000 0.00
0205 607-52905  *End Post (Chain Link) 4. 000 0. 000
EACH 0. 000 0. 00
230. 00000 0. 000 0. 00
0210 607-52910 *Corner and Line Brace Post (Chain Link) 8. 000 0. 000
EACH 0. 000 0. 00
320. 00000 0. 000 0.00
0215 607-53172  *Fence Chain Link (72 Inch) 1, 410. 000 0. 000
LF 0. 000 0. 00

28. 00000 0. 000 0. 00



CONTI D: C22123- COMBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 22123-BID ESTI MATE RUN 02/ 05/ 2021
PRQJECT: NHO50A- 035 ESTI MATE NO 0001 07: 47: 49
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO1300 ENVI RONVENTAL M TI GATI ON ( CONSTRUCTI ON)

0220 607-60120 *20 Foot Gate 2. 000 0. 000
EACH 0. 000 0. 00
5, 500. 00000 0. 000 0. 00
0225 625-00000 *Construction Surveying 0. 500 0. 000
LS 0. 304 10, 640. 00
35, 000. 00000 0.304 10, 640. 00
0230 626-00000  *Mbbilization 0. 500 0. 000
LS 0.228 44, 460. 00
195, 000. 00000 0.228 44, 460. 00
0235 630- 00000 *Fl aggi ng 160. 000 0. 000
HOUR 0. 000 0. 00
24.00000 0. 000 0.00
0240 630-00007 *Traffic Control Inspection 35. 000 0. 000
DAY 17.000 1,190. 00
70. 00000 17. 000 1, 190. 00
0245 630-00012 *Traffic Control Managenent 56. 000 0. 000
DAY 1. 000 353. 00
353. 00000 1.000 353. 00
0250 630-80335 *Barricade (Type 3 MA) (Tenporary) 1. 000 0. 000
EACH 0.500 33.00
66. 00000 0.500 33.00
0255 630-80341 *Construction Traffic Sign (Panel Size A) 9. 000 0. 000
EACH 0.500 18. 00
36. 00000 0.500 18. 00
0260 630-80342 *Construction Traffic Sign (Panel Size B) 6. 000 0. 000
EACH 0.500 18. 00
36. 00000 0.500 18. 00
0265 630-80344  *Construction Traffic Sign (Special) 165. 000 0. 000
SF 0. 000 0. 00

16. 25000 0. 000 0.00



Page 7

CONTI D: C22123- COMBO COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 22123-BID ESTI MATE RUN 02/ 05/ 2021
PRQJECT NHO50A- 035 ESTI MATE NGO 0001 07: 47: 49
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI' TS QrY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE L _______.
CAT NO1300 ENVI RONMENTAL M TI GATI ON ( CONSTRUCTI ON)
0266 203-01597  Potholing CMO NO. 002- Pot hol i ng 51.500 0. 000
HOUR 51. 500 13, 827.75
268. 50000 51. 500 13, 827. 75

CAT 1300 CURRENT AMT $ 1,091,629.70$ 281,349.15% 281, 349.15

PRQJECT TOTAL CURRENT AMI $ 1,116,729.70$% 286,349.15% 286, 349. 15



COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 02/ 05/ 2021

ESTI MATE SUMVARY 07: 47: 49
CONTI D C22123- COMBO ESTI MATE NG 0001 PROG SPEC YR: 2005
PCN: 22453- Bl D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 42.0 DAYS TI ME ALLOW 112 WORK DAYS
US50A PUEBLO REG ONAL POND E and G PERCENT TIME:  37.50 ORI G TIME ALLOW 112 WORK DAYS
PROJECT NO. NHO50A- 037
US50A PUEBLO REG ONAL POND G
NAMVE OF ROAD:
PRQIECT COUNTI ES: PUEBLO
CONTRACTOR:
KI RKLAND CONSTRUCTION, L.L.L.P. PAY PERI OD ENDI NG 01/31/ 2021 DATE TI ME STARTED 07/06/2020
P. 0. BOX 580 DATE LET 05/ 28/ 2020 DATE WORK BEGAN
DATE AWARDED 06/ 10/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 07/02/2020 DATE ACCEPTED
RYE CO 81069 (719) 489- 3385 DATE NOTI CE TO PROCEED 07/06/2020
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMT: $ 956, 309. 55 PARTI Cl PATI NG $ 47, 681. 40 $ 47, 681. 40
AWARD PRQIJECT AMT: $ 1,975, 485. 70 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 4. 99% TOTAL EARNI NGS 47, 681. 40 47,681.40
FUNDS AVAI LABLE: $ 908, 628. 15 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 47,681. 40 47, 681. 40
TOTAL CLAI MS: $ 0.00 RETAI NAGE -96. 64 -96. 64
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 47,584.76 47,584.76
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 47,584.76 47,584.76
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 47,584.76

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

C22123- COVBO
22453-BI D
NHO50A- 037

| TEM
DESCRI PTI ON

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

Page 2
ESTI MATE RUN 02/ 05/ 2021
07:47: 49

PREV QTY/
Y TH'S PERI OD

QrY TO DATE ANMOUNT

CAT NO0200

0005 700-70010

0010

700- 70016

0015

700- 70023

0020

700- 70034

0025

700- 70034

0030

700- 70034

0035

700- 70034

0040

700-70111

0045 700-70380

CAT NO0400

0050 620-00020

ROADWAY

F/ A M nor Contract Revisions

F/ A Fuel

Cost Adj ust ment

F/ A On-The-Job Trai nee 320hrs

F/ A Adj ust

Uilities

of Nests

F/ A Netting/ Renoval

F/ A Noxi ous Weed

F/' A Prairie Dog Managenent

Project First Program

F/ A Erosion Control

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

Sanitary Facility

CURRENT
QUANTI TY/ qr
UNI TS
UNI T PRI CE
25, 000. 000
FA
1. 00000
2, 500. 000
FA
1. 00000
1, 600. 000
FA
1. 00000
7, 500. 000
FA
1. 00000
500. 000
FA
1. 00000
500. 000
FA
1. 00000
2, 500. 000
FA
1. 00000
2, 500. 000
FA
1. 00000
2, 500. 000
FA
1. 00000
CAT 0200  CURRENT AMI $
1. 000
EACH
5, 000. 00000
CAT 0400  CURRENT AMI $

. 000
. 000
. 000

.00
.00

. 000
. 000
. 000

.00
.00

. 000
. 000
. 000

.00
.00

. 000
. 000
. 000

.00
.00

. 000
. 000
. 000

.00
.00

. 000
. 000
. 000

.00
.00

. 000
. 000
. 000

.00
.00

. 000
. 000
. 000

.00
.00

. 000
. 000
. 000

.00

45,100.00 $

0. 000
0. 000 .00
0. 000

5,000.00 %



CONTI D: C22123- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 22453-BI D ESTI MATE RUN 02/ 05/ 2021
PRQIECT NHO50A- 037 ESTI MATE NO. 0001 07:47: 49
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY THI S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO1300 ENVI RONVENTAL M TI GATI ON ( CONSTRUCTI ON)
0055 201-00000 Clearing and G ubbing 0. 500 0. 000
LS 0. 000 0. 00
35, 000. 00000 0. 000 0. 00
0060 202-01000 *Rermoval of Fence 280. 000 0. 000
LF 280. 000 350. 00
1. 25000 280. 000 350. 00
0065 203-00010 Uncl assified Excavation (Conplete In Place) 33, 453. 000 0. 000
cY 0. 000 0. 00
8. 30000 0. 000 0. 00
0070 203-01500 Bl adi ng 25. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0. 00
0075 203-01510 Backhoe 25. 000 0. 000
HOUR 0. 000 0. 00
75. 00000 0. 000 0. 00
0080 203-01550 Dozi ng 25. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0. 00
0085 207-00205  Topsoil 7, 530. 000 0. 000
cY 0. 000 0. 00
10. 00000 0. 000 0. 00
0090 208- 00007 *Erosion Log Type 2 (8 Inch) 6, 600. 000 0. 000
LF 0. 000 0. 00
3. 70000 0. 000 0. 00
0095 208-00020 *Silt Fence 2,051. 000 0. 000
LF 2, 051. 000 2,871.40
1. 40000 2,051. 000 2,871.40
0100 208-00035 *Aggr egat e Bag 400. 000 0. 000
LF 0. 000 0. 00
8. 00000 0. 000 0. 00
0105 208-00045 Concrete Washout Structure 4.000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00



CONTI D: C22123- COMBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 22453-BI D ESTI MATE RUN 02/ 05/ 2021
PRQJECT: NHO50A- 037 ESTI MATE NO 0001 07: 47: 49
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO1300 ENVI RONVENTAL M TI GATI ON ( CONSTRUCTI ON)

0110 208-00051 *StormDrain Inlet Protection (Type I) 20. 000 0. 000
LF 0. 000 0. 00
8. 50000 0. 000 0. 00
0115 208-00053 *StormDrain Inlet Protection (Type I) (84 Inch) 1. 000 0. 000
EACH 0. 000 0. 00
72.00000 0. 000 0. 00
0120 208-00070 Vehi cl e Tracki ng Pad 4.000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0125 208-00103 Renoval and Disposal of Sedinent (Labor) 100. 000 0. 000
HOUR 0. 000 0. 00
45. 00000 0. 000 0. 00
0130 208-00105 Renoval and Disposal of Sedinment (Equipnent) 100. 000 0. 000
HOUR 0. 000 0. 00
75. 00000 0. 000 0. 00
0135 208-00106 Sweepi ng (Sedi ment Renoval ) 100. 000 0. 000
HOUR 0. 000 0. 00
75. 00000 0. 000 0. 00
0140 208-00107 Renoval of Trash 100. 000 0. 000
HOUR 0. 000 0. 00
45. 00000 0. 000 0. 00
0145 208- 00207 Erosi on Control Managenent 52. 000 0. 000
DAY 0. 000 0. 00
50. 00000 0. 000 0. 00
0150 210-01000 *Reset Fence 1,117.000 0. 000
LF 0. 000 0. 00
3. 00000 0. 000 0. 00
0155 212-00006 *Seedi ng (Native) 14. 000 0. 000
ACRE 0. 000 0. 00
400. 00000 0. 000 0. 00
0160 213-00002 *Mul ching (Weed Free Hay) 14. 000 0. 000
ACRE 0. 000 0. 00

600. 00000 0. 000 0. 00



CONTI D: C22123- COMBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 22453-BI D ESTI MATE RUN 02/ 05/ 2021
PRQJECT: NHO50A- 037 ESTI MATE NO 0001 07: 47: 49
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO1300 ENVI RONVENTAL M TI GATI ON ( CONSTRUCTI ON)

0165 213-00061 *Mul ch Tacki fier 2, 800. 000 0. 000
LB 0. 000 0. 00
1. 00000 0. 000 0. 00
0170 216-00201 *Soi | Retention Blanket (Straw Coconut) (Biodegradable 21, 000. 000 0. 000
Cl ass
SY 0. 000 0. 00
2.40000 0. 000 0. 00
0175 304-06000 Aggregate Base Course (Cl ass 6) 296. 000 0. 000
TON 0. 000 0. 00
29. 00000 0. 000 0. 00
0180 506-00212 Ri prap (12 Inch) 334. 000 0. 000
cY 0. 000 0. 00
80. 00000 0. 000 0. 00
0185 601-01000 *Concrete Class B 167. 000 0. 000
cY 0. 000 0. 00
700. 00000 0. 000 0. 00
0190 603-01245 24 Inch Reinforced Concrete Pipe (Conplete In Place) 351. 000 0. 000
LF 0. 000 0. 00
140. 00000 0. 000 0. 00
0195 603-05024 24 Inch Reinforced Concrete End Section 1. 000 0. 000
EACH 0. 000 0. 00
5, 000. 00000 0. 000 0. 00
0200 604- 00350 Inlet Type C (Special) 1. 000 0. 000
EACH 0. 000 0. 00
10, 000. 00000 0. 000 0. 00
0205 604-30010 Manhol e Sl ab Base (10 Foot) 3. 000 0. 000
EACH 0. 000 0. 00
5, 000. 00000 0. 000 0. 00
0210 607-60116 *16 Foot Gate 1. 000 0. 000
EACH 0. 000 0. 00
5, 000. 00000 0. 000 0. 00
0215 625-00000 *Construction Surveying 0. 500 0. 000
LS 0. 000 0. 00

35, 000. 00000 0. 000 0. 00



CONTI D: C22123- COMBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 22453-BI D ESTI MATE RUN 02/ 05/ 2021
PRQJECT: NHO50A- 037 ESTI MATE NO 0001 07: 47: 49
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO1300 ENVI RONVENTAL M TI GATI ON ( CONSTRUCTI ON)

0220 626- 00000 *Mobi | i zation 0. 500 0. 000
LS 0.228 44, 460. 00
195, 000. 00000 0.228 44, 460. 00
0225 630-00000 *Fl aggi ng 166. 000 0. 000
HOUR 0. 000 0. 00
24.00000 0. 000 0. 00
0230 630-00007 *Traffic Control Inspection 35. 000 0. 000
DAY 0. 000 0. 00
70. 00000 0. 000 0. 00
0235 630-00012 *Traffic Control Management 50. 000 0. 000
DAY 0. 000 0. 00
353. 00000 0. 000 0. 00
0240 630-80335 *Barricade (Type 3 MA) (Tenporary) 1. 000 0. 000
EACH 0. 000 0. 00
66. 00000 0. 000 0. 00
0245 630-80341 *Construction Traffic Sign (Panel Size A) 9. 000 0. 000
EACH 0. 000 0. 00
36. 00000 0. 000 0. 00
0250 630-80342 *Construction Traffic Sign (Panel Size B) 6. 000 0. 000
EACH 0. 000 0. 00
36. 00000 0. 000 0. 00
0255 630-80344  *Construction Traffic Sign (Special) 165. 000 0. 000
SF 0. 000 0. 00
16. 25000 0. 000 0. 00
0256 203-01597  Potholing CMO NO 002- Pot hol i ng 50. 000 0. 000
HOUR 0. 000 0. 00
268. 50000 0. 000 0. 00

CAT 1300 CURRENT AMI $ 906, 209.55 $ 47,681.40% 47,681. 40

PRQJECT TOTAL CURRENT AMI $  956,309.55$% 47,681.40% 47,681. 40



